HANFORD SITE

PLAN 2006 BASELINE MARCH 1998
PERFORMANCE REPORT
Mission Support
PBS to Current Baseline Comparison
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20 FY 1997 | FY1998 | FY1999 | FY2000 | FY2001 | FY2002 | FY2003 | FY2004 | FY2005 | FYZ2006 |FYO07-LC| TOTAL
—@— MYWP & APPROVED CHANGES 29.1 25.0 27.0 26.9 30.3 29.7 30.1 30.5 30.9 31.4 1,662.8 1,953.7
—8— PBS 1/98 SUBMITTAL 37.6 24.3 26.9 26.9 26.8 27.9 28.4 29.4 30.1 31.0 3,665.2 3,954.3
5/13/98 M: 1-4 2006(03).xIs/ sup




